
 

DCMA DALLAS
4211 CEDAR SPRINGS ROAD
DALLAS TX 75219-2602

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to add incremental funding for Engineering Labor in support of the Triton program to SLIN 0001AC and
 other direct costs to SLIN 0004AA.

See Summary of Changes for additional details.  All other terms and conditions remain the same.

1. CONTRACT ID CODE PAGE OF  PAGES

S 1 6

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 23-May-2019

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N0016418FJ276

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

19-Sep-2018

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor X is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00003

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

23-May-2019

CODE

NAVAL SURFACE WARFARE CENTER CRANE DIV

BLDG 121 
300 HWY 361
CRANE IN 47522-5001

N00164 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE S4402A

RAYTHEON COMPANY
RAYTHEON

2501 W UNIVERSITY DR
MCKINNEY TX 75071-1300

FACILITY CODE96214CODE

EMAIL:TEL:

CONTRACTING OFFICER

 Modification Control Number: smithvac191245
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
         
 
 
 
        CLIN 0004  
                The CLIN type priced has been deleted.  
                The pricing detail quantity 1.00 has been deleted.  
                The unit of issue Lot has been deleted.  
                The FOB Destination has been deleted.  
                The PSC code J016 has been deleted.  
                The PROG code A70 has been deleted.  
                The WSC Equipment code 000 has been deleted.  
                The NAICS code 334511 has been deleted.  
                The MDAP/MAIS Code 000 has been deleted.  
 
 
 
        CLIN 9000  
                The estimated/max cost has decreased by from to 

  
                The fixed fee has decreased by  from  to .  
                The total cost of this line item has decreased by $500,000.00 from $9,274,975.00 to 
$8,774,975.00.  
 
        SUBCLIN 0001AC is added as follows:  
                 

(b)(4) (b)(4)
(b)(4)

(b)(4) (b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AC  1 Lot  $475,000.00 
 Engineering Services 

CPFF Engineering Services for MTS Life Cycle Sustainment IAW Statement of 
Work. 
 
This CLIN is Level of Effort. 
 
Funding in support of Engineering Services associated with the MTS DAS-
3/EOIR system used to support the MQ-4C Triton Program IAW SOW 
paragraphs 7.0-7.3, 8.2, 9.1, and 15.1 and support tasking under TI-1003 for 
Triton support. 
FOB: DestinationPR #: 1300785196Direct Cite Doc. No: 
N0001919PR05837(AA)PSC: J016 

 

 ESTIMATED COST  
 FIXED FEE 

 TOTAL EST COST + FEE 
$475,000.00 

 Contract ACRN ACCIN: 130078519600001 $475,000.00 
 

     
  
         
 
        SUBCLIN 0004AA is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QTY U/I EST COST FIXED FEE TOTAL EST CPFF AMT
 CIN: 130078519600002    
0004AA Material/ODCs 

 
1 Lot $25,000.00 

 Material/ODCs for MTS IAW SOW paragraphs 7.0-7.3, 8.2, 9.1, and 15.1. Funding under this SLIN is in support 
of Engineering Services. 
 

  
  
 PSC: J016 
 FOB: Destination 
 CPFF 
 Contract ACRN AC     Direct Cite Doc. No: N0001919PR05837(AA) 

            
  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0001AC: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The Acceptance/Inspection Schedule for CLIN 0004 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
 
To: 

(b)(4)
(b)(4)

(b)(4) (b)(4)
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  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0004AA: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule for SUBCLIN 0001AC has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 23-MAY-2019 TO 

30-NOV-2019  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 0004 has been deleted: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 19-SEP-2018 TO 

30-SEP-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 0004AA has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 23-MAY-2019 TO 

30-NOV-2019  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $500,000.00 from 
$85,000.00 to $585,000.00.  
         
SUBCLIN 0001AC: 
Funding on SUBCLIN 0001AC is initiated as follows:  
          
        ACRN: AC  
          
        CIN: 130078519600001  
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        Acctng Data: 1791506 J4UC 257 00019 0 050120 2D 000000  
          
        Increase: $475,000.00  
          
        Total: $475,000.00  
          
        Cost Code: A00005045205  
         
SUBCLIN 0004AA: 
Funding on SUBCLIN 0004AA is initiated as follows:  
          
        ACRN: AC  
          
        CIN: 130078519600002  
          
        Acctng Data: 1791506 J4UC 257 00019 0 050120 2D 000000  
          
        Increase: $25,000.00  
          
        Total: $25,000.00  
          
        Cost Code: A00005045205  
 
 
 
The following have been modified:  
         
5252.232-9104    ALLOTMENT OF FUNDS (NAVSEA) (JAN 2008)   

 
(a)  This contract is incrementally funded with respect to both cost and fee.  The amount(s) presently available and 
allotted to this contract for payment of fee for incrementally funded contract line item number/contract subline item 
number (CLIN/SLIN), subject to the clause entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE" (FAR 
52.216-10), as appropriate, is specified below.  The amount(s) presently available and allotted to this contract for 
payment of cost for incrementally funded CLINs/SLINs is set forth below.  As provided in the clause of this contract 
entitled "LIMITATION OF FUNDS" (FAR 52.232-22), the CLINs/SLINs covered thereby, and the period of 
performance for which it is estimated the allotted amount(s) will cover are as follows: 
 
ITEM(S) ALLOTED TO COST ALLOTTED TO FEE ESTIMATED Period of Performance 
  0001AA $70,000.00 09/19/18-11/30/19 

0001AB $15,000.00 2/20/19-11/30/19 
0001 AC $475,000.00 5/23/19/11/30/19 
0004AA $25,000.00 5/23/19-11/30/19 

 
 
(b)  The parties contemplate that the Government will allot additional amounts to this contract from time to time for 
the incrementally funded CLINs/SLINs by unilateral contract modification, and any such modification shall state 
separately the amount(s) allotted for cost, the amount(s) allotted for fee, the CLINs/SLINs covered thereby, and the 
period of performance which the amount(s) are expected to cover. 
 
(c)  CLINs/SLINs  NONE     are fully funded and performance under these CLINs/SLINs is 
subject to the clause of this contract entitled "LIMITATION OF COST" (FAR 52.232-20). 
 
(d)  The Contractor shall segregate costs for the performance of incrementally funded CLINs/SLINs from the costs of 
performance of fully funded CLINs/SLINs. 

(b)(4) (b)(4)
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(End of Summary of Changes)  
 
 
 


